@ CALIFORNIA

High-S | Rail Authority CHANGE ORDER (CO) CO No.: 00107
TITLE: Construction Services for the AT&T Duct DATE: 7/15/2016
Bank Installation on Yale Avenue in the
City of Fresno
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:

Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture

1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing construction services pertaining to the construction of the

AT&T Duct Bank on Yale Avenue in the City of Fresno.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $167,826.04. This lump sum constitutes full
and complete compensation for providing all services, labor, material, equipment, tools and incidentals, including all
markups by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages," of the General Provisions.
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Bank Installation on Yale Avenue in the
City of Fresno
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, ali terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time andfor compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contempiated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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